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Project Overview, History, and Current Status

The project is being managed by MPHI. The project consists of RFPs 00, 01, 02, 03,
and 04. RFP 04 will not be pursued for reasons described below.

RFPs 00 and 01. Due to delays the main RFP 02 encountered (see below), MPHI
decided to move forward with two small RFPs for the Thumb Rural Health Network
(TRHN). The TRHN is a consortium of eight (8) RHCPP-eligible hospitals located in the
thumb region of Michigan’s Lower Peninsula. These two RFPs expanded an existing
tower-based wireless network by adding four more towers (RFP 00) and purchasing
telecomm equipment for all nine towers within the network (RFP 01).

e History of RFP 00 — TRHN Tower Construction. This RFP built four
telecommunications towers. RFP 00 was posted in early May 2009. Six qualified
bids were submitted. A vendor (Thumb Radio Inc. of Bad Axe, MI)—the lowest
bidder—was chosen in late June 2009, and a contract was signed on September 2.
(The RFP requested quotes for five towers, but TRHN was unable to acquire the
land for one of the five, so it decided to lease space on a nearby tower, reducing
the number of towers to be built to four.) RFP 00’s FCL was issued on
September 24, 2009, and the Support Acknowledgement Letter was issued on
October 2. Work on the towers was completed in early June 2010, and the final
invoice was paid in mid-June 2010. Therefore, the RFP 00 project is complete.

e History of RFP 01 — TRHN Network Equipment. This RFP purchased
telecommunications equipment (radios, switches, routers, the network server, etc.)
for the nine towers that are part of the TRHN network. RFP 01 was posted at the
beginning of June 2009. Four bids were received, although two contained
significant deficiencies. A vendor (CDW-Government, Inc.)—the lowest bidder
among the four—was chosen in late July, and a contract was signed on September
15, 2009. RFP 01’s FCL was issued on October 21, 2009, and the Support
Acknowledgement Letter was issued on November 12. All of the equipment was
delivered in December 2009, and the invoices were paid in January 2010.
Therefore, the RFP 01 project is complete.

RFP 02 — Statewide Telecomm Network. This RFP will build a statewide healthcare
network linking around 89 health care facilities throughout Michigan (with the exception
of nine southeastern counties that include the metropolitan areas of Detroit, Flint,
Lansing, Jackson, Ann Arbor, and Monroe). This network will use fiber optic cable (95
percent of the connections), T-1 lines, and other traditional “wired” technology.

e History and Current Status of RFP 02. MPHI submitted its RFP 02 and the list
of approximately 520 participating sites (draft Form 465 Attachment) to USAC
for an informal review in late October 2008. The RFP received immediate
approval, but review of the 520 sites took five months. The American Recovery
and Reinvestment Act (ARRA) was announced in February 2009, and it soon
became clear that funding would be made available to construct broadband
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infrastructure. Once plans for Michigan’s stimulus-funded, middle-mile
broadband infrastructure—which RFP 02 intends to build upon—were clear,
MPHI submitted the RFP 02 465 package. MPHI posted the RFP on November
10, 2009. Seven vendors submitted proposals on February 15, 2010. For the
total, five-year cost of the project, the high bid was 431% larger than the low bid.
The RFP 02 Evaluation Committee met in March 2010 and narrowed the
competing vendors to two finalists (the two that had submitted the lowest cost
bids). These vendors were given a two-week window during which they were
permitted to adjust, or fine-tune, their cost figures to account for any networking
or ARRA-funded project developments that had occurred in the first quarter of
2010. The revised cost figures were received on April 15, 2010. One vendor did
not make any significant changes to its bid, while the other—already the low-cost
bidder—dropped its aggregate five-year operating costs by another 9%. On April
19, the Evaluation Committee chose the latter vendor, Great Lakes Comnet
(GLC) of East Lansing, MI, as the tentative winner.

Great Lakes Comnet’s “Estimated Price” figures were provided to the HCPs in
late April 2010. The HCPs were asked to determine which sites they wanted to
keep in the project and commit to participation by signing a contract. Ninety (90)
sites committed by early August. Great Lakes then calculated “Actual Prices”
(final prices) based on the smaller size of the network, and MPHI communicated
those prices to the HCPs. Seventeen (17) sites had the option to leave the project
(without penalty) because their Actual Prices exceeded the corresponding
Estimated Prices by more than 10 percent. Three (3) sites chose to opt out,
although it is possible that some Michigan Department of Corrections sites could
still opt out due to state budgeting issues and that InterCare’s sites could still opt
out of a contingency clause is not met.

During the fourth quarter of 2010, a construction schedule for the 89 sites, which
is dependent on the MERIT-REACH 3MC, ARRA-funded project, was finalized.
GLC and MPHI signed a contract on March 30, and “Network Construction and
Service Agreements,” to be signed by GLC and each of the participating HCPs,
were mailed to the 27 participating HCPs (89 sites) on March 31. Twenty-three
(23) HCPs, representing 72 sites, contractually committed.

MPHI submitted the FCC Form 466-A package in June 2011. The FCL was
received on July 29, 2011. The funding commitment is $7,988,067.60.

RFPs 03 and 04 — Fiber Build Project. MPHI’s May 2007 application proposed
creating “telehealth and telemedicine infrastructure and services in the areas of Michigan
where the need is the most acute.” MPH] listed slightly less than 400 health care sites as
potential candidates for networking.? Three years later, it now appears that MPHI will be

! “pjlot Program for Enhanced Access to Advanced Telecommunications and Information Services:
Application to the Federal Communications Commission Submitted by the Michigan Public Health
Institute,” May 7, 2007, p. 31.

2 Ibid., pp. 34-38.
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able to network only 93 sites: the eight sites networked by RFPs 00 and 01, and the 87
sites networked by RFP 02 (including two RFP 00/01 sites). The reasons for this
shortfall are Michigan’s poor economy, the three-year gap between the RHCPP
announcement and RFP 02’s marketing phase, the complexity of USAC programs in
general and MPHI’s RHCPP-funded statewide network in particular, and the high cost of
the statewide network. To use the remaining RHCPP funding awarded to MPHI, to
extend the statewide network created by RFP 02, and to help achieve the infrastructure
goals of the RHCPP, MPHI has conceived an RFP 03, which will fund the installation of
hospital-owned, fiber optic spans linking hospitals to their satellite sites and/or to other
hospitals. The RFP 03 concept was marketed to Michigan HCPs during the fourth
quarter of 2010. Five hospital systems (45 sites) committed to the project, two in
Michigan’s Upper Peninsula west of Marquette, and three in the central part of
Michigan’s Lower Peninsula.

USAC reviewed the RFP 03 scoping document and the 465 Attachment during
January 2011, and the RFP was posted on February 2, 2011. On April 11, MPHI
received bids from eight (8) vendors. Evaluation Committees for four hospitals met the
week of April 18 and tentatively chose winning bidders; the fifth hospital withdrew from
the project due to the high cost of the lone bid it received. Contract negotiations between
each participating hospital system and the winning bidder began in May. The status of
each follows:

e Portage Health. The contract was signed on Sep. 14, 2011, and the 466A package
was informally submitted on Oct. 6. The requested funding commitment was
$5,517,314. The FCL was received on Jan. 12, 2012. A Form 467 was submitted
on Jan. 17, and the Acknowledgement Letter was received on Jan. 24.

e Memorial Healthcare. The contract was signed on Oct. 31, 2011, and the 466A
package was informally submitted on Nov. 9. The requested funding
commitment was $2,091,756. A draft FCL was received on Jan. 27, 2012.

e Covenant Medical Center. The contract was signed on Dec. 7, 2011, and the
466A package was informally submitted on Dec. 12. The requested funding
commitment was $518,302. A draft FCL was received on Jan. 27, 2012.

e Edward W. Sparrow Hospital Association. The contract was signed on Dec. 20,
2011, and the 466A package was submitted on Jan. 3, 2012. The requested
funding commitment is $2,651,989. A draft FCL is expected in early February
2012.

The four projects will cover 34 sites under 20-year IRUs. The requested funding
commitments total $10,779,361.

RFP 04 was planned as a companion to RFP 03 and would have covered the same
sites as RFP 03, if construction firms had won the bidding. The plan was to help HCPs
oversee the construction of the fiber networks that RFP 03 will build. Specifically, on
behalf of the HCPs, RFP 04 would have engaged Quality Assurance Inspectors who, at
the HCPs’ discretion, would have been assigned to review the Contractor’s route
engineering and/or permitting work, inspect the purchased fiber and/or associated
hardware to ensure that it meets Work Order Specifications, inspect the Contractor’s
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construction activities on an ongoing basis, perform final testing and acceptance of fiber
Spans, conduct educational seminars on outside plant (OSP) fiber optic construction to
HCP employees involved with the project, etc. USAC reviewed RFP 04 in February, it
was posted on March 4, and two bids were received on April 12. However, the RFP03
contract awards are going to be IRU or IRU-like arrangements, which preclude the need
for quality assurance oversight under RFP 04.

1. Project Contact and Coordination Information
a. ldentify the project leader(s) and respective business affiliations.

The Project Coordinator (PC) is Jeffrey Taylor, Executive Director, Michigan Public
Health Institute (MPHI). The Assistant Project Coordinator (APC) is Harry Levins,
Project Manager, MPHI.

b. Provide a complete address for postal delivery and the telephone, fax,
and e-mail address for the responsible administrative official.

The APC’s (Harry Levins’) contact information follows:

Michigan Public Health Institute
2436 Woodlake Circle, Suite 300
Okemos, M1 48864

Telephone: 517.324.6039

Fax: 517.324.6099

E-mail: hlevins@mphi.org

c. ldentify the organization that is legally and financially responsible for
the conduct of activities supported by the award.

The Michigan Public Health Institute (MPHI) is legally and financially responsible
for the conduct of activities supported by the award.

d. Explain how project is being coordinated throughout the state or region.
RFPs 00 and 01. RFPs 00 and 01 were coordinated through TRHN’s executive

director. (As noted above, TRHN is a consortium of eight hospitals.) The hospitals are
kept informed by TRHN’s executive director.

RFP 02. The following narrative refers to RFP 02, the statewide RFP.
Initial recruitment of HCPs to participate in the project was approached on a regional
basis using representatives residing in each of five rural Medical Trading Areas (MTAS)

covering 80 percent of the state (excluding only the southeastern quadrant of Michigan’s
Lower Peninsula). These regional representatives were employed by health care facilities
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and knew or were familiar with the HCPs located within their respective MTAs. Once
the bulk of the LOASs had been received, MPHI assumed the task of obtaining missing
information and resolving paperwork problems.

Initially, the MTA representatives handled most of the communication with the
participating HCPs. Coordination with the regional reps was managed by telephone, e-
mail, and teleconferences. However, as the LOA collection process progressed, MPHI
assumed more responsibility for communicating directly with the HCPs. As part of this
effort, MPHI launched a website dedicated to the Michigan RHCPP: http://fcc.mphi.org.

Representatives of each MTA; the Michigan Department of Technology,
Management & Budget (DTMB); and the Michigan Department of Community Health
(MDCH) formed an RFP 02 Review Team. The team met on a weekly basis, via
teleconference, to develop and refine the RFP.

During the USAC site eligibility review process (early October 2008 through
February 2009), MPHI coordinated the flow of data between USAC and the sites that
applied for federal funding. MPHI submitted data to USAC in three batches: for the
entire set of 551 sites in early October; for a third of the sites in mid-January; and, finally,
for 37 sites in mid-February. USAC finalized the eligibility status of most sites (with
three exceptions) on February 25, 2009. MPHI submitted 521 of these sites as part of its
465 package on November 4, 2009. By a letter dated November 6, USAC ruled three
sites as ineligible for the federal subsidy. USAC posted the RFP on November 10.
MPHI filed an appeal of the three ineligibility decisions on November 20. These appeals
were resolved in March and April of 2010, with USAC ruling two sites eligible and the
third site 33.2% eligible.

MPHI keeps the participating HCPs informed about the progress of the project.
Examples of such activities follow.

e MPHI conducted a conference call with the regional representatives on April 14
and with the HCPs on April 17, 2009. Each regional representative and each
participating HCP received a letter and an e-mail that summarized the project’s
history and invited them to attend the conference call.

e Inlate April 2009, by letter, MPHI formally notified the participating health care
providers (HCPs) of the results of the eligibility review. If any site was deemed
ineligible for federal funding, the specific FCC rationale was provided.

e MPHI posts updates on the aforementioned Michigan RHCPP website. For
example, updates were posted on June 22 and October 12, 2009.

e A personalized e-mail update was sent to all RFP 02 participants on October 12-
13, 2009.

e A personalized e-mail was sent to all participating HCPs on December 16-17,
2009. This e-mail solicited a telephone number for each site that could be used to
determine what telecommunications equipment served each location.

e On August 24, 2010, MPHI conducted an e-mail survey to determine if there was
sufficient interest to offer a second-round RFP 02 to add sites to the network that
had not been listed on the original RFP 02’s Form 465 Attachment.
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The Governor of Michigan, DTMB, MDCH, and Michigan’s Congressional
delegation, all of whom are keenly interested in a successful implementation of the
project, have been briefed on a regular basis. DTMB and MDCH officials are conferring
with the APC and his project team on a bi-weekly basis.

On April 23, 2010, a package containing a letter detailing the next steps in the project,
“Estimated Price” cost figures, and contracts were mailed to each of the points of contact
for the 121 participating health care provider organizations. MPHI hosted a conference
call for all participating HCPs on May 12 and 13, 2010. In May and June, MPHI made
hundreds of e-mail, voice mail, and conference call contacts with representatives of a
large majority of the participating HCPs. On September 8, 2010, those HCPs that had
committed sites to the network based on preliminary prices were informed by letter of the
“Actual Price” (cost) to link each of their Participating Sites to the network. The letters
identified sites that had the option to “opt out” because Actual Prices exceeded Estimated
Prices by more than 10 percent. On Nov. 18, 2010, the final site construction schedule
was e-mailed to the HCPs. On March 31, 2011, vendor-HCP contracts with cover letter
were mailed to the participating HCPs; e-mails to the HCPs were also sent. Twenty-three
(23) health care providers, representing 72 sites, signed.

RFP 03. The opportunity to participate in RFP 03 was marketed to Michigan’s
hospitals through the Michigan Health and Hospital Association (MHA). It was
marketed to Michigan’s community health centers through the Michigan Primary Care
Association (MPCA). HCPs submitted their applications in late November and early
December 2010, and the five (later reduced to four) participating HCPs have dealt
directly with MPHI since then through almost daily e-mail and telephone contact with the
project manager.

RFP 04. The opportunity to participate in RFP 04 was marketed through the
Telecommunications Association of Michigan and the national Fiber Optic Association.
An information session was hosted for interested bidders on March 23, 2011. However,
the RFPO3 contract awards are going to be IRU or IRU-like arrangements, which
preclude the need for quality assurance oversight under RFP 04.

2. ldentify all health care facilities included in the network.
a. Provide address (including county), zip code, Rural Urban Commuting
Area (RUCA) code (including primary and secondary), six-digit census
tract, and phone number for each health care facility participating in
the network.
b. For each participating institution, indicate whether it is:
i. Public or non-public;
ii. Not-for-profit or for-profit;
iii. An eligible health care provider or ineligible health-care provider
with an explanation of why the health care facility is eligible
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under section 254 of the 1996 Act and the Commission’s rules or
a description of the type of ineligible health care provider entity.

USAC’s RHCPP Director and the RHCPP coaches have offered conflicting definitions of
the term (e.g., on an October 14, 2009, national conference call). Until USAC publishes
clear guidance, we intend to continue to use this definition.

RFPs 00 and 01
Brief
USAC Explanation
” o "Eligible | of Eligibility
:: yald CENSUS = Non- Pilot Entity or
SITE ADDRESS CITY COUNTY | 7 | CODE TRACT | RUCA | 2 | profit | Eligible? TYPE" Ineligibility | TEL.
Ml
401 5: Not- Nonprofit
Caro North for- Critical 989-
Community | Hooper profit Access 673-
Hospital St. Caro Tuscola M| | 48723 | 9606.00 7.0 NO | TRUE YES hospital | Hospital 3141
5: Not-
Deckerville for- Nonprofit 810-
Community | 3559 profit community 376-
Hospital Pine St. Deckerville | Sanilac MI | 48427 | 9704.00 10.6 NO | TRUE YES hospital | hospital 2835
Ml
Harbor 5: Not- Nonprofit
Beach 210 for- Critical 989-
Community | South Harbor profit Access 479-
Hospital First St. Beach Huron M| | 48441 | 9512.00 10.6 NO | TRUE YES hospital | Hospital 3201
Ml
Hills & 5: Not- Nonprofit
Dales for- Critical 989-
General 4675 Hill profit Access 912-
Hospital St. Cass City | Tuscola M| | 48726 | 9601.00 7.0 NO | TRUE YES hospital | Hospital 6275
Huron 1100 5: Not-
Medical South for- Nonprofit 989-
Center - Van Dyke profit community 269-
Bad Axe Rd. Bad Axe Huron M| | 48413 | 9511.00 8.0 NO | TRUE YES hospital | hospital 8933
MI
5: Not- Nonprofit
McKenzie 120 for- Critical 810-
Memorial Delaware profit Access 648-
Hospital St. Sandusky | Sanilac M| | 48471 | 9709.00 7.0 NO | TRUE YES hospital | Hospital 6125
MI
170 5: Not- Nonprofit
Scheurer North for- Critical 989-
Hospital - Caseville profit Access 453-
Hospital Rd. Pigeon Huron MI | 48755 | 9507.00 10.0 NO | TRUE YES hospital | Hospital 5202
5: Not-
Marlette for- Nonprofit 989-
Regional 2770 profit community 635-
Hospital Main St. Marlette Sanilac MI | 48453 | 9710.00 10.6 NO | TRUE YES hospital | hospital 4001
RFP 02
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RFP 02’s Form 465 Attachment listed 521 sites that had expressed interest in
participating in the project. Seventy-two (72) sites have contractually committed to the
project. The requested data for the 72 sites is shown at Appendix A to this quarterly
report. Two sites are data centers that support multiple non-profit health care sites.

RFP 03

RFP 03’s 465 Attachment lists 45 sites, but only 34 are involved in contract
negotiations. The requested data for the 34 sites is shown at Appendix B to this
quarterly report.

3. Network Narrative: In the first quarterly report following the completion of the
competitive bidding process and the selection of vendors, the selected
participant must submit an updated technical description of the
communications network that it intends to implement, which takes into account
the results its network design studies and negotiations with its vendors. This
technical description should provide, where applicable:

a. Brief description of the backbone network of the dedicated health care
network, e.g., MPLS network, carrier-provided VPN, a SONET ring;

b. Explanation of how health care provider sites will connect to (or access)
the network, including the access technologies/services and transmission
speeds;

c. Explanation of how and where the network will connect to a national
backbone such as NLR or Internet2;

d. Number of miles of fiber construction, and whether the fiber is buried or
aerial;

e. Special systems or services for network management or maintenance (if
applicable) and where such systems reside or are based.

RFPs 00 and 01 — Tower Construction and Equipment. The TRHN is a consortium
of eight (8) “Pilot Eligible” hospitals located in the thumb region of Michigan’s Lower
Peninsula. The TRHN has expanded an existing, microwave tower-based, wireless
network by adding four more towers.

(a) Brief description of the backbone network of the dedicated health care
network. The TRHN has expanded an existing microwave, tower-based, wireless
network by adding four more towers to the original four towers and leasing space
on a ninth tower. RFP 00 constructed the four towers. RFP 01 purchased
telecommunications equipment for all nine towers (one at each of the eight
hospitals plus the centrally located, leased hub tower). Long-range, wireless,
point-to-point “radios” were mounted on each of the nine towers and provide
direct, line-of-sight communication between pairs of towers/hospitals.

(b) Explanation of how health care provider sites will connect to (or access) the
network. The radios transmit data at 55 Mbps. They are linked to their
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associated hospitals by means of Ethernet networking and Cisco switches and
routers.

(c) Explanation of how and where the network will connect to a national
backbone such as NLR or Internet2. The TRHN regional network will connect
to the larger statewide project (RFP 02 — see below), the Internet, and Internet2 at
two tower sites.

(d) Number of miles of fiber construction. Since this is a wireless network, fiber
optic cable will not be used.

(e) Special systems or services for network management or maintenance (if
applicable) and where such systems reside or are base. The wireless network is
monitored and managed using network monitoring (purchased by TRHN) and
network management (Ipswitch WhatsUp Gold Premium) software running on a
standard ProLiant Quad-Core Xeon server and under a Windows Server 2008 OS.

RFP 02 — Statewide Network. MPHI plans to build a network linking health care
providers throughout Michigan (except for the southeastern urban area from Lansing to
Detroit). This network’s backbone will link to Internet2 in at least two locations.

(a) Brief description of the backbone network of the dedicated health care
network. The network will be an MPLS fiber network built using a ring typology.
It will be based on Great Lakes Comnet’s (GLC’s) Michigan-centered MPLS
backbone. In other words, where possible, the network will be owned (rather than
leased) by GLC, providing greater flexibility, management, and control.

(b) Explanation of how health care provider sites will connect to (or access) the
network. Sites will access the network using router and firewall (VPN)
equipment provided by GLC.

(c) Explanation of how and where the network will connect to a national
backbone such as NLR or Internet2. The statewide network will connect to the
public Internet through GLC’s backbone at four locations, Chicago, Cleveland,
Grand Rapids, and Southfield, MI. The statewide network will connect to
Internet2 through GLC’s backbone at two locations, Chicago and Cleveland.

(d) Number of miles of fiber construction. Much of the network will piggyback
on the ARRA-funded, 2,000+-mile Merit REACH Michigan Middle Mile
Collaborative (3MC) fiber optic infrastructure that will be built throughout
Michigan from 2011 through 2013. In addition, GLC will build final-mile fiber to
connect sites. MPHI will report GLC’s mileage when that figure is available.

(e) Special systems or services for network management or maintenance (if
applicable) and where such systems reside or are base. GLC’s 24x7x365
network operations center (NOC) will monitor the network. Network
maintenance will be handled by GLC technicians dispersed throughout the state.
Spare equipment will be staged at the 19 Michigan ILECs that own GLC.

RFPs 03 and 04 — Fiber Build. MPHI plans to fund the construction of hospital-
owned fiber networks for four (4) Michigan hospital systems. These networks will
connect each system’s main hospital(s) with its eligible satellite sites and, in several
cases, other hospital systems.
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(a) Brief description of the backbone network of the dedicated health care
network. The five systems will be built as follows:

e Portage Health’s network will employ (a) a ring topology that will
connect five sites to Portage’s main campus and (b) linear fiber spans
that will connect three other sites (including Baraga County Memorial
Hospital and Marquette General Hospital) to Portage’s main campus.

e Covenant Medical Center will employ a linear topology that will
connect Covenant’s two hospitals and a third site.

e Memorial Healthcare will employ an almost pure hub and spoke
topology, with nine satellite sites connected directly to the Main
Campus, and two other satellite sites connected to two of the nine
satellites.

e The Edward W. Sparrow Hospital Association will employ a mostly
hub and spoke approach, with six satellite sites, including two rural
hospitals, connected directly to the main Sparrow Hospital; a third
rural hospital connected to one of the other two rural hospitals; and
another urban hospital (St. Lawrence) connected to a satellite site next
door and already networked to the main Sparrow Hospital.

e The extant fiber infrastructure in Michigan, coupled with the privately
owned fiber backbone infrastructure being constructed throughout
Michigan with ARRA funding, will link the Upper Peninsula network
to the three Lower Peninsula hospital systems.

(b) Explanation of how health care provider sites will connect to (or access) the
network. Fiber will be terminated at each site. Each will access the hospital
network using router and firewall (VPN) equipment owned by the hospital
system.

(c) Explanation of how and where the network will connect to a national
backbone such as NLR or Internet2. Not applicable. Connection to a national
backbone is optional.

(d) Number of miles of fiber construction. The four hospital systems will lease
approximately 400 miles of fiber cable.

(e) Special systems or services for network management or maintenance (if
applicable) and where such systems reside or are base. Not applicable.

List of Connected Health Care Providers: Provide information below for all
eligible and ineligible health care provider sites that, as of the close of the most
recent reporting period, are connected to the network and operational.

a. Health care provider site;

b. Eligible provider (Yes/No);

c. Type of network connection (e.g., fiber, copper, wireless);

d. How connection is provided (e.g., carrier-provided service; self-

constructed; leased facility);
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e. Service and/or speed of connection (e.g., DS1, DS3, DSL, OC3, Metro
Ethernet (10Mbps);

f. Gateway to NLR, Internet2, or the Public Internet (Yes/No);
Site Equipment (e.g., router, switch, SONET ADM, WDM), including
manufacturer name and model number.

h. Provide a logical diagram or map of the network.

RFEPs 00 and 01 — Tower Construction and Equipment

[ 3 21' ] ‘g g
3 gE8f |2k
2 | Connection | How Connection 23| 8e |v35
Health Care Provider City in MI " Type Is Provided Bandwidth | € =6 E g
See

Caro Community Hospital Caro Yes Wireless Self-constructed 55 mbps Yes | Yes | *
See

Deckerville Community Hospital Deckerville Yes Wireless Self-constructed 55 mbps Yes | Yes | *
Harbor Beach Community Harbor See

Hospital Beach Yes Wireless Self-constructed 55 mbps Yes | Yes | *
See

Hills & Dales General Hospital Cass City Yes Wireless Self-constructed 55 mbps Yes | Yes | *
See

Huron Medical Center Bad Axe Yes Wireless Self-constructed 55 mbps Yes | Yes | *
See

Marlette Regional Hospital Marlette Yes Wireless Self-constructed 55 mbps Yes | Yes | *
See

McKenzie Memorial Hospital Sandusky Yes Wireless Self-constructed 55 mbps Yes | Yes | *
See

Scheurer Hospital Pigeon Yes Wireless Self-constructed 55 mbps Yes | Yes | *

* Tessco Airstream 4.9 long-range PTP wireless network kit
* Cisco Catalyst 3560 24 Layer 3 Ethernet Switch

* Black Box 8U wall-mounted rack enclosure

A network map follows.
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(Existing)

Harbor Beach
5 Deckerville
q Solectek
9 {Existing)
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Sandusk *
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Internet Existing Tower
& Connection *
Mariette Existing
Mew Tower
TRHN se: Thumb Rural Health Met pesc: Network Design and Implementation
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RFEP 02 — Statewide Network. No RFP 02 participants will be networked until late in

the first quarter of 2012, at the earliest.

RFEPs 03 — Fiber Build. No RFP 03 participants will be networked until late in the

first quarter of 2012, at the earliest.

5. ldentify the following non-recurring and recurring costs,® where applicable
shown both as budgeted and actually incurred for the applicable quarter and
funding year to-date.

a. Network Design

b.
C.

@

g.

Network Equipment, including engineering and installation
Infrastructure Deployment/Outside Plant
i. Engineering
ii. Construction
Internet2, NLR, or Public Internet Connection
Leased Facilities or Tariffed Services
Network Management, Maintenance, and Operation Costs (not captured
elsewhere)
Other Non-Recurring and Recurring Costs

e RFP 00 — MPHI budgeted $557,351.20 (both USAC & HCP shares) for
construction of four towers. All of these costs were non-recurring, and all fit into
category c above. All but $2,337.84 of the FCL was paid to the vendor
($471,410.68 was paid), and the HCP paid $83,190.12 (15 percent of the tower
construction cost).

Invoice Incurred Costs HCP USAC Status of USAC
# (Invoice Amount) Payment Payment Payment

88429 $47,870.00 $7,180.50 $40,689.50 Paid
88522 $104,746.20 $15,711.93 $89,034.27 Paid
88584 $68,345.00 | $10,251.75 $58,093.25 Paid
88622 $36,141.00 $5,421.15 $30,719.85 Paid
88713 $80,049.60 $12,007.44 $68,042.16 Paid
88739 $38,620.00 $5,793.00 $32,827.00 Paid
88822 $40,857.00 $6,128.55 $34,728.45 Paid
88878 $53,880.00 $8,082.00 $45,798.00 Paid
88942 $43,636.00 $6,545.40 $37,090.60 Paid
88957 $40,456.00 $6,068.40 $34,387.60 Paid
Totals $554,600.80 | $83,190.12 $471,410.68

® Non-recurring costs are flat charges incurred only once when acquiring a particular service or facility.
Recurring costs are costs that recur, typically on a monthly basis, because they vary with respect to usage

or length of service contract.
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e RFP 01 — MPHI budgeted $53,464.12 (both USAC & HCP shares) for network
equipment mounted on nine towers (five towers were pre-existing). All of these
costs were non-recurring, and all fit into category b above. All but 24 cents of the
FCL was paid to the vendor ($45,444.35 was paid), and the HCP paid $8,019.62
(15 percent of the equipment cost).

e RFP 02 - The budget for RFP 02 follows:

0 Network Design — N/A

o Network Equipment, including engineering and installation — For purposes
of this document, these costs are embedded in Infrastructure
Deployment/Outside Plant. However, they will be broken out in the
Network Cost Worksheet (NCW). They are a small percentage of the
actual engineering and construction cost.

o Infrastructure Deployment/Outside Plant: Engineering and Construction —
The RHCPP will contribute $6,008,076.82 for 72 sites (approximately 85
percent of the actual cost). The HCPs will contribute an additional
$1,060,248.85 (approximately 15 percent of the actual cost). Because
some sites are less than 100% eligible, the 85-15 split is not precise.

o0 Internet2, NLR, or Public Internet Connection — These costs are embedded
in the monthly Operation Costs.

0 Leased Facilities or Tariffed Services — N/A

o Network Management, Maintenance, and Operation Costs (not captured
elsewhere) — The RHCPP will contribute $1,979,990.78 in monthly
operating subsidies for 72 sites during the first 24 months of operation at
each site (approximately 85 percent of the actual cost). The HCPs will
contribute an additional $349,410.14 (approximately 15 percent of the
actual cost). Because some sites are less than 100% eligible, the 85-15
split is not precise.

0 Other Non-Recurring and Recurring Costs — N/A

e RFP 03 - The budget for RFP 03 follows:

0 Network Design — N/A

o0 Network Equipment, including engineering and installation — RFP 03’s
participating hospitals will be purchasing 20-year IRUs (indefeasible right
of use leases) or IRU-like arrangements. The hardware costs are
embedded in the up-front, lump sum payment for the IRU.

o0 Infrastructure Deployment/Outside Plant: Engineering and Construction —
The infrastructure deployment/outside plant costs are embedded in the up-
front, lump sum payment for the IRU.

o0 Internet2, NLR, or Public Internet Connection — These costs are embedded
in the up-front, lump sum payment for the IRU.

0 Leased Facilities or Tariffed Services — The RHCPP will contribute
approximately $10,779,000 for the IRU and IRU-like arrangements
(approximately 85 percent of the actual cost), and the HCPs will
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contribute an additional $1.9 million (approximately 15 percent of the
actual cost). Because one site is less than 100% eligible, the 85-15 split
will not be precise.

o0 Network Management, Maintenance, and Operation Costs (not captured
elsewhere) — These costs—over 20 years—are embedded in the up-front,
lump sum payment for the IRU.

0 Other Non-Recurring and Recurring Costs — N/A

6. Describe how costs have been apportioned and the sources of the funds to pay
them:
a. Explain how costs are identified, allocated among, and apportioned to
both eligible and ineligible network participants.

RFPs 00 and 01. The actual costs to serve a site were allocated to that site. All eight
(8) network participants are eligible health care providers (hospitals) and received the full
85 percent subsidy.

RFP 02. The actual costs to serve a site are allocated to that site. If a site is fully
eligible, it receives the full 85 percent subsidy. If a site is partially eligible, it receives a
pro-rated subsidy and makes up the difference.

RFPs 03. The actual costs to serve a site are allocated to that site. If a site is fully
eligible, it receives the full 85 percent subsidy. The single site that is partially eligible
will receive a pro-rated subsidy and will make up the difference.

b. Describe the source of funds from:
i. Eligible Pilot Program network participants
ii. Ineligible Pilot Program network participants

RFPs 00 and 01. The source of the participating health care providers’ 15 percent
share was a HRSA grant obtained through their consortium, the Thumb Rural Health
Network (TRHN). There were no recurring costs in this project; all costs were one-time
construction or purchase.

RFP 02. The source of funds for the HCPs’ match is the HCP itself, except in the
case of a small group of InterCare sites that is seeking a grant to cover its 15 percent
match.

RFP 03. The source of funds for the HCP’s match is the HCP itself.

c. Show contributions from all other sources (e.g., local, state, and federal
sources, and other grants).
i. ldentify source of financial support and anticipated revenues
that is paying for costs not covered by the fund and by Pilot
Program participants.
ii. ldentify the respective amounts and remaining time for such
assistance.
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RFPs 00 and 01. With the exception of sources described in 6.b. above, there were
no other sources of funds.

RFP 02. There should be no other sources of funds, except for the aforementioned
small group that is seeking a grant to cover its 15 percent match.

RFP 03. There should be no other sources of funds.

d. Explain how the selected participant’s minimum 15 percent contribution
is helping to achieve both the selected participant’s identified goals and
objectives and the overarching goals of the Pilot Program.

RFPs 00 and 01. The participants’ 15 percent contribution is helping to pay for a
telecomm network that is critical for inter-hospital communication.

RFP 02. The participants’ 15 percent contribution is helping to pay for a telecomm
network that is critical for inter-site and inter-HCP intrastate communication.

RFP 03. The participants’ 15 percent contribution is helping to pay for a hospital
system telecommunications networks that are vital to these hospitals use of electronic
health records (EHRS), health information exchange (HIE), and other forms of health
information technology (HIT).

7. ldentify any technical or non-technical requirements or procedures necessary
for ineligible entities to connect to the participant’s network.

RFPs 00 and 01. All network participants are subsidy-eligible health care providers
(hospitals).

RFP 02. All network participants except for two data centers are subsidy-eligible.
Based on empirical evidence and a rational allocation, the data centers are 100% eligible
at the FCC Form 466 stage of the process. If there were any entities eligible to
participate but ineligible for the subsidy, they would pay 100 percent of the cost of
participation (both one-time connection and monthly service).

RFPs 03. All participating sites are subsidy-eligible, although one is at a reduced
rate. If there were any entities eligible to participate but ineligible for the subsidy, they
would pay 100 percent of the cost of participation.

8. Provide an update on the project management plan, detailing:
a. The project’s current leadership and management structure and any
changes to the management structure since the last data report; and

There has been no change from prior Quarterly Reports. For current project
leadership, please refer to the response to question 1.

b. In the first quarterly report, the selected applicant should provide a
detailed project plan and schedule. The schedule must provide a list of
key project deliverables or tasks, and their anticipated completion dates.
Among the deliverables, participants must indicate the dates when each
health care provider site is expected to be connected to the network and
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operational. Subsequent quarterly reports should identify which project
deliverables, scheduled for the previous quarter, were met, and which
were not met. In the event a project deliverable is not achieved, or the
work and deliverables deviate from the work plan, the selected
participant must provide an explanation.

RFP 00 — Tower Construction. This project schedule has been completed:

April 2009. MPHI submitted the FCC Form 465 package for USAC review.
May 2009. USAC finalized its review and posted the RFP.

June 2009. Vendors submitted proposals, and MPHI selected a winning vendor.
July - September 2009. A contract was negotiated and signed.

September 2009. USAC reviewed and approved the FCC Form 466A package.
September 24, 2009. USAC issued the FCL.

Late September 2009. Construction began.

October 2, 2009. USAC issued a Support Acknowledgement Letter.

June 30, 2010. Construction is completed.

December 2009 through July, 2010. Network equipment purchased through RFP
01 was mounted on the towers as they are completed.

July 2010. All eight hospitals are linked to an operational network.

RFP 01 — Purchase of Network Equipment. This project schedule has been completed:

May 2009. MPHI submitted the FCC Form 465 package for USAC review.
June 2009. USAC finalized its review and posted the RFP.

July 2009. Vendors submitted proposals, and MPHI selected a winning vendor.
August - September 2009. A contract was negotiated and signed.

September 2009. USAC reviewed and approved the FCC Form 466A package.
October 2009. USAC issued the FCL.

November 2009. USAC issued a Support Acknowledgement Letter.

December 2009. All equipment was delivered.

December 2009. The HCP paid its 15 percent share to the vendor.

January 2010. USAC paid its 85 percent share to the vendor.

December 2009 through July, 2010. Network equipment purchased through RFP
01 was mounted on the towers as they are completed.

July 2010. All eight hospitals are linked to an operational network.

RFP 02 — Statewide Network

MPHI plans to network 89 HCP sites stretched across 80 percent of the state’s
geography. Participants will be classified into four categories: Tier 1 (large regional
referral hospitals), Tier 2 (other hospitals), Tier 3 (large clinics with five or more
clinicians), and Tier 4 (smaller clinics). All HCPs will be connected to the Internet2
backbone. Connection throughput; the number of virtual private network connections;
the locus of equipment management; the uptime, response time, and repair time
requirements; and other features will vary by Tier, with the most robust service being
provided to Tier 1 HCPs.
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A tentative project schedule follows:

July-September 2008. The RFP was written; refined; and reviewed by a
prominent telecommunications law firm. COMPLETED

October 2008 — The RFP was finalized. COMPLETED

November 2008 — USAC informally reviewed the RFP. COMPLETED

October 2008 through February 2009 — USAC informally reviewed the eligibility
of sites for FCC funding. COMPLETED*

November 2009 — MPHI submitted the 465 package to USAC. COMPLETED
November 2009 — The RFP was posted on the USAC website. COMPLETED
February 2010 — Vendor proposals are received. COMPLETED

February - April 2010 — The Evaluation Committee evaluates proposals and
selects a tentative winning bidder. COMPLETED

April 23 — Late July 2010 — Based on “estimated” cost data from the tentative
winning bid, participating HCPs, by site, confirm their participation (by contract)
or withdraw from the project. COMPLETED

Early August 2010 — A list of committed sites is compiled and provided to the
tentative winning bidder. COMPLETED

September 2010 — The tentative winning bidder recalculates costs based on the
list of committed sites and submits the *“actual” costs to MPHI, which in turn
communicates them to the HCPs. The HCPs have the right to withdraw a site if a
site’s actual costs exceed its estimated costs by more than 10%. COMPLETED
November 2010 — The tentative winning bidder creates a construction schedule.
COMPLETED

October 2010 — March 2011 — MPHI negotiates a signs a contract with the
winning bidder, Great Lakes Comnet. COMPLETED

April — May 2011 — Great Lakes Comnet and each of the 23 HCPs (representing
72 sites) sign a contract. COMPLETED

June 2011. MPHI submitted the FCC Form 466-A package in June 2011. The
FCL was received on July 29, 2011. The funding commitment is $7,988,067.60.
COMPLETED

4™ Quarter 2011 through 3™ Quarter 2013 — The winning bidder builds the
network, with HCPs connected in a serial manner as quickly as possible.

1% and 2"years of network operation (timing will vary by HCP) — The monthly
service costs during the first and second years of each HCP’s participation in the
network are subsidized by RHCPP funds (85%), with the balance being paid by
the HCP.

3" through 5™ years of network operation — The monthly service rates paid by
the HCPs were set by the original contract. The HCPs pay 100 percent of those
costs.

RFPs 03 - Fiber Build

* A decision on one “administrative” site is still outstanding a year after the initial submission of data.
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RFP 03 will fund the installation of hospital-owned fiber optic spans linking hospitals
to their satellite sites and/or to other hospitals. Four hospital systems, 11 hospitals, and a
total of 34 sites are involved.

e December 2010-January 2011. MPHI submitted the RFP 03 FCC Form 465
package for an informal USAC review. COMPLETED
e January 2011. MPHI submitted its RFP 03 FCC Form 465 package for USAC
review. USAC posted the RFP on Feb. 2, with bids due on April 11.
COMPLETED
e February 2011. MPHI submitted its RFP 04 FCC Form 465 package for USAC
review. USAC posted the RFP on March 4, with bids due April 12.
COMPLETED
e April 2011. An Evaluation Committee for each hospital system evaluated RFP 03
and RFP 04 bids and selected tentative winners. COMPLETED
e May-December 2011. Hospitals and telecom service providers negotiate and sign
contracts, and MPHI submits 466A packages. COMPLETED
o Portage Health. The contract was signed on Sep. 14, 2011, and the 466A
package was informally submitted on Oct. 6.
o0 Memorial Healthcare. The contract was signed on Oct. 31, 2011, and the
466A package was informally submitted on Nov. 9.
o Covenant Medical Center. The contract was signed on Dec. 7, 2011, and
the 466A package was informally submitted on Dec. 12.
o Edward W. Sparrow Hospital Association. The contract was signed on
Dec. 20, 2011, and the 466A package was submitted on Jan. 3, 2012,

e First Quarter 2012. USAC issues RFP 03 FCLs.
o Portage Health. The requested funding commitment was $5,517,314. The
FCL was received on Jan. 12, 2012. A Form 467 was submitted on Jan.
17, and the Acknowledgement Letter was received on Jan. 24.
0 Memorial Healthcare. The requested funding commitment was
$2,091,756. A draft FCL was received on Jan. 27, 2012.
o Covenant Medical Center. The requested funding commitment was
$518,302. A draft FCL was received on Jan. 27, 2012.
o Edward W. Sparrow Hospital Association. The requested funding
commitment is $2,651,989. A draft FCL is expected in early February
2012.
e 2012 through summer 2013. Construction and formal acceptance of fiber spans.
All hospital system fiber networks should be operational by the middle of 2013.

9. Provide detail on whether the network is or will become self sustaining. Selected
participants should provide an explanation of how network is self sustaining.

See the Sustainability Plan attached as Appendix C.
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10. Provide detail on how the supported network has advanced telemedicine

benefits:

a. Explain how the supported network has achieved the goals and
objectives outlined in selected participant’s Pilot Program application;

b. Explain how the supported network has brought the benefits of
innovative telehealth and, in particular, telemedicine services to those
areas of the country where the need for those benefits is most acute;

c. Explain how the supported network has allowed patients access to
critically needed medical specialists in a variety of practices without
leaving their homes or communities;

d. Explain how the supported network has allowed health care providers
access to government research institutions, and/or academic, public, and
private health care institutions that are repositories of medical expertise
and information;

e. Explain how the supported network has allowed health care professional

to monitor critically ill patients at multiple locations around the clock,
provide access to advanced applications in continuing education and
research, and/or enhanced the health care community’s ability to
provide a rapid and coordinated response in the event of a national
crisis.

Given that the RFP00/01 network has been in operation for slightly longer than a year
and has not been formally evaluated, and that the RFP02 statewide network and RFP 03
fiber build projects will not be operational for at least a year, this section is not applicable
at this point in time.

11. Provide detail on how the supported network has complied with HHS health IT
initiatives:

a.

Explain how the supported network has used health IT systems and
products that meet interoperability standards recognized by the HHS
Secretary;

Explain how the supported network has used health IT products
certified by the Certification Commission for Healthcare Information
Technology;

Explain how the supported network has supported the Nationwide
Health Information Network (NHIN) architecture by coordinating
activities with organizations performing NHIN trial implementations;
Explain how the supported network has used resources available at
HHS’ Agency for Healthcare Research and Quality (AHRQ) National
Resource Center for Health Information Technology;

Explain how the selected participant has educated themselves
concerning the Pandemic and All Hazards Preparedness Act and
coordinated with the HHS Assistant Secretary for Public Response as a
resource for telehealth inventory and for the implementation of other
preparedness and response initiatives; and
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f. Explain how the supported network has used resources available
through HHS’ Centers for Disease Control and Prevention (CDC)
Public Health Information Network (PHIN) to facilitate interoperability
with public health and emergency organizations.

Given that the RFP00/01 network has been in operation for slightly longer than a year
and has not been formally evaluated, and that the RFP02 statewide network and RFP 03
fiber build projects will not be operational for at least a year, this section is not applicable
at this point in time. However MPHI, the State of Michigan, and the participating HCPs
are well aware of the HHS health IT initiatives and intend to incorporate them, as
appropriate.

12. Explain how the selected participants coordinated in the use of their health care
networks with the Department of Health and Human Services (HHS) and, in
particular, with its Centers for Disease Control and Prevention (CDC) in
instances of national, regional, or local public health emergencies (e.g.,
pandemics, bioterrorism). In such instances, where feasible, explain how
selected participants provided access to their supported networks to HHS,
including CDC, and other public health officials.

Given that the RFP00/01 network has been in operation for slightly longer than a
year and has not been formally evaluated, and that the RFP02 statewide network and RFP

03 fiber build projects will not be operational for at least a year, this section is not
applicable at this point in time.

Completed by: Harry Levins, MPHI Project Manager, 01/29/2012
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Organization Site Address City County g -E' 3 2| Z° ] USAC "Eligible Entity Type" Brief Explanation of Eligibility or Ineligibility Tel.
AuSable Valley Community Mental Health Tawas City 1199 West Harris Avenue Tawas City losco Ml | 48763| 9910.00 | 7.0 [ NO|TRUE YES 4: Community mental health center CMH Svc. Pgm. established by MI Mental Health Code  |989-362-8636
AuSable Valley Community Mental Health Oscoda 5805 North Cedar Lake Road Oscoda losco Ml | 48750| 9902.00 | 7.0 [ NO|TRUE YES 4: Community mental health center CMH Svc. Pgm. established by MI Mental Health Code  |989-362-8636
AuSable Valley Community Mental Health West Branch 511 Griffin Road West Branch Ogemaw Ml | 48661| 9505.00 | 10.0 [ NO | TRUE YES 4: Community mental health center CMH Svc. Pgm. established by Ml Mental Health Code  |989-362-8636
AuSable Valley Community Mental Health Mio 42 North Mt. Tom Road Mio Oscoda Ml | 48647| 9704.00 | 10.0 [ NO | TRUE YES 4: Community mental health center CMH Svc. Pgm. established by MI Mental Health Code  |989-362-8636
Bronson Healthcare Group Bronson Methodist Hospital 601 John Street Kalamazoo Kalamazoo Ml | 49007| 0009.00 | 1.0 [ NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 269-341-6344
Bronson Healthcare Group Bronson Lakeview Hospital 408 Hazen Paw Paw Van Buren Ml | 49079| 0117.00 | 2.0 [ NO|TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 269-341-6344
Central Michigan District Health Department |Reed City 4329 220th Avenue Reed City Osceola Ml | 49677| 9706.00 | 7.4 | NO|TRUE YES 3: Local health department or agency District (multi-county) public health department 989-773-5921
Charlevoix Area Hospital Boyne Area Medical Center 223 North Park Street Boyne City Charlevoix Ml | 49712| 9814.00 | 7.0 | NO|TRUE YES 6: Rural health clinic Rural health clinic owned by a non-profit hospital 231-547-8500
Charlevoix Area Hospital Charlevoix Area Hospital 14700 Lake Shore Drive Charlevoix Charlevoix Ml | 49720| 9804.00 | 10.6 [ NO | TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 231-547-8500
Charlevoix Area Hospital Jordan Valley Rehabilitation Center 100 Main Street East Jordan Charlevoix Ml | 49727| 9811.00 | 10.6 [ NO | TRUE YES 6: Rural health clinic Rural health clinic owned by a non-profit hospital 231-547-8500
District Health Department No. 2 Harrisville 311 Lake Street Harrisville Alcona Ml | 48740| 9801.00 | 10.0 [ YES| TRUE YES 3: Local health department or agency District (multi-county) public health department 989-343-1806
District Health Department No. 2 Tawas City 420 West Lake Street Tawas City losco Ml | 48763| 9909.00 | 7.0 | YES|TRUE YES 3: Local health department or agency District (multi-county) public health department 989-343-1806
District Health Department No. 2 West Branch 630 Progress Street West Branch Ogemaw Ml | 48661| 9505.00 | 10.0 [ YES| TRUE YES 3: Local health department or agency District (multi-county) public health department 989-343-1806
District Health Department No. 2 Mio 393 South Mt. Tom Road Mio Oscoda Ml | 48647| 9705.00 | 10.0 [ YES| TRUE YES 3: Local health department or agency District (multi-county) public health department 989-343-1806
Gratiot County Community Mental Health Gratiot County Community Mental Heal| 608 Wright Avenue Alma Gratiot Ml | 48801| 9904.00 | 4.0 [ NO|TRUE YES 4: Community mental health center CMH Svc. Pgm. established by MI Mental Health Code  |989-466-4109
HealthSource Saginaw, Inc. HealthSource Saginaw, Inc. 3340 Hospital Road Saginaw Saginaw MI | 48603| 0103.02 | 1.0 | NO [ TRUE| YES - 33.2% |6: Rural health clinic Non-profit rural health clinic 989-790-7888
Hillsdale Community Health Center Reading 143 South Main Street Reading Hillsdale Ml | 49274| 0504.00 | 10.0 [ NO | TRUE YES 6: Rural health clinic Rural health clinic owned by a non-profit hospital 517-437-6204
Hillsdale Community Health Center Howell 168 South Howell Street Hillsdale Hillsdale Ml | 49242| 0508.00 | 7.0 [ NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 517-437-6204
Hillsdale Community Health Center Hidden Meadows 451 Hidden Meadows Hillsdale Hillsdale Ml | 49242| 0509.00 | 10.6 [ NO | TRUE YES 6: Rural health clinic Rural health clinic owned by a non-profit hospital 517-437-6204
RELOCATION - 951 S. Fair Ave.
InterCare Community Health Network Benton Harbor (old location: 697 Weld St.) Benton Harbor |Berrien Ml | 49022| 0021.00 | 1.0 [ NO|TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 269-427-7937
InterCare Community Health Network Claire 6270 West Main Street Eau Claire Berrien Ml | 49111| 0106.00 | 3.0 [ NO|TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 269-427-7937
InterCare Community Health Network Bangor - Charles 308 Charles Street Bangor Van Buren Ml | 49013| 0107.00 | 10.6 [ NO | TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 269-427-7937
InterCare Community Health Network Bangor - Industrial 50 Industrial Park Drive Bangor Van Buren MI | 49013| 0107.00 | 10.6 [ NO | TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 269-427-7937
InterCare Community Health Network Pullman 5498 109th Avenue Pullman Allegan Ml | 49450| 0310.00 | 3.0 [ NO|TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 269-427-7937
InterCare Community Health Network Holland 285 James Street Holland Ottawa Ml | 49424]| 0222.02 | 1.0 [ NO|TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 269-427-7937
Thumb Rural Health Network McKenzie Memorial Hospital - Sandusky] 120 Delaware St. Sandusky Sanilac M| | 48471| 9709.00 | 7.0 [ NO|TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 810-987-3622
Memorial Family Care Center Memorial Family Care Center 5481 North 72nd Avenue Hart Oceana Ml | 49420| 0101.00 | 10.0 [ NO | TRUE YES 6: Rural health clinic Non-profit rural health clinic 231-845-2365
Memorial Medical Center of West Michigan [Memorial Medical Center of West Mich{One Atkinson Drive Ludington Mason Ml | 49431| 9504.00 | 7.0 [ NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 231-845-2365
Michigan Department of Corrections St. Louis Correctional Facility 8585 North Croswell Road St. Louis Gratiot MI | 48880| 9903.00 | 4.0 | YES|TRUE| YES - 67.4% [2: Community health center or health center pr{Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Saginaw Correctional Facility 9625 Pierce Road Freeland Saginaw M| | 48623| 0101.00 | 1.0 | YES|TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Pugsley Correctional Facility 7401 East Walton Road Kingsley Grand Traverse [MI | 49649| 9903.00 | 4.0 | YES|TRUE| YES - 67.4% [2: Community health center or health center prjHealth clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Oaks Correctional Facility 1500 Caberfae Highway Manistee Manistee Ml | 49660| 9905.00 | 8.0 | YES|TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Alger Correctional Facility 6141 Industrial Park Drive Munising Alger MI | 49862| 9801.00 | 10.0 [ YES | TRUE| YES - 67.4% [2: Community health center or health center pr{Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Baraga Correctional Facility 13924 Wadaga Road Baraga Baraga Ml | 49908| 9502.00 | 10.0 [ YES| TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Chippewa Correctional Facility 4269 West M-80 Kincheloe Chippewa MI [ 49784| 9709.00 | 5.0 | YES|TRUE| YES - 67.4% [2: Community health center or health center pr{Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Qjibway Correctional Facility N 5705 Ojibway Road Marenisco Gogebic Ml | 49947| 9504.00 | 8.0 | YES|TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Newberry Correctional Facility 3001 Newberry Avenue Newberry Luce MI | 49868| 9601.00 | 7.0 | YES|TRUE| YES - 67.4% [2: Community health center or health center pr{Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Marquette Correctional Facility 1960 US 41 South Marquette Marquette Ml | 49855| 0010.00 | 10.0 [ YES| TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Bellamy Creek Correctional Facility 1727 West Bluewater Highway |lonia lonia MI | 48846| 0306.00 | 4.2 | YES|TRUE| YES - 67.4% [2: Community health center or health center pr{Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Carson City Correctional Facility 10522 East Boyer Road Carson City Montcalm M| | 48811| 9810.00 | 7.0 | YES|TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Handlon Correctional Facility 1728 Bluewater Highway lonia lonia MI | 48846| 0317.00 | 4.2 | YES|TRUE| YES - 67.4% [2: Community health center or health center pr{Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections lonia Maximum Facility 1576 Bluewater Highway lonia lonia M| | 48846| 0317.00 | 4.2 | YES|TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Michigan Reformatory 1342 West Main Street lonia lonia MI | 48846| 0306.00 | 4.2 | YES|TRUE| YES - 67.4% [2: Community health center or health center pr{Health clinic located in state correctional facility 517-373-3198
Michigan Department of Corrections Boyer Road Correctional Facility 10274 East Boyer Road Carson City Montcalm M| | 48811| 9810.00 | 7.0 | YES|TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
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Appendix A - Health Care Facilities Included in the RFP 02 Statewide Network
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Michigan Department of Corrections Brooks Correctional Facility 2500 South Sheridan Drive Muskegon Muskegon M| | 49444| 0004.00 | 1.0 | YES|TRUE| YES - 67.4% |2: Community health center or health center pr|Health clinic located in state correctional facility 517-373-3198
Munson Medical Center Hospital 1105 Sixth Street Traverse City Grand Traverse |MI | 49684| 9914.00 | 4.0 | NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 231-935-6171
Munson Medical Center Data Center 49 Hughes Drive Traverse city Grand Traverse |MI | 49686] 9906.00 | 5.0 [ NO|TRUE NO 11: Other (ineligible) entity Data center supporting multiple non-profit health system 231-935-6171
Muskegon Family Care Muskegon Heights 2201 South Getty Street Muskegon Heigh|Muskegon Ml | 49444| 0013.00 | 1.0 [ NO|TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 231-737-1754
Northpointe Behavioral Health Care Kingsford 715 Pyle Drive Kingsford Dickinson Ml | 49802| 9506.00 | 4.0 [ NO|TRUE YES 4: Community mental health center CMH Svc. Pgm. established by Ml Mental Health Code  |906-779-0525
Northpointe Behavioral Health Care Iron River 703 Second Avenue Iron River Iron Ml | 49935| 9803.00 | 7.0 [ NO|TRUE YES 4: Community mental health center CMH Svc. Pgm. established by MI Mental Health Code  |906-779-0525
Northpointe Behavioral Health Care Menominee 401 Tenth Avenue Menominee Menominee Ml | 49858| 9607.00 | 4.0 [ NO|TRUE YES 4: Community mental health center CMH Svc. Pgm. established by MI Mental Health Code  |906-779-0525
Otsego Memorial Hospital Hospital 825 North Center Avenue Gaylord Otsego Ml | 49735/ 9503.00 | 7.0 [ NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 989-731-2400
Pathways Community Mental Health Marquette - Spring 200 West Spring Street Marquette Marquette Ml | 49855| 0003.00 | 4.0 [ NO|TRUE YES 4: Community mental health center CMH Svc. Pgm. established by MI Mental Health Code  |906-225-5138
Thumb Rural Health Network Scheurer Hospital - Pigeon 170 North Caseville Road Pigeon Huron Ml | 48755| 9507.00 | 10.0 [ NO | TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 810-987-3622
South Haven Community Hospital Authority |South Haven Community Hospital Authd955 South Bailey Avenue South Haven Van Buren Ml | 49090| 0104.00 | 7.0 | NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 269-639-2841
RELOCATION - 2111 12 Mile Rd.
NW (old location: 25 Ida Red
Spectrum Health System Sparta Family Practice Ave.) Sparta Kent Ml | 49345| 0104.01 | 2.0 [ NO|TRUE YES 10: Urban Health Clinic Urban health clinic owned by a non-profit hospital 616-486-4235
Spectrum Health System CTIS - Data Center 4690 60th Street, SE Grand Rapids  |Kent Ml | 49512| 0148.04 | 1.0 [ NO|TRUE NO 11: Other (ineligible) entity Data center supporting multiple non-profit health system 616-486-4235
Spectrum Health System Butterworth Hospital 100 Michigan Street, NE Grand Rapids  |Kent Ml | 49503| 0020.00 | 1.0 [ NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 616-486-4235
Spectrum Health System Blodgett Hospital 1840 Wealthy Street, SE Grand Rapids  |Kent Ml | 49506| 0124.00 | 1.0 [ NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 616-486-4235
Spectrum Health System Kelsey Memorial Hospital & Northern M 418 Washington Street Lakeview Montcalm Ml | 48850| 9804.00 | 10.6 [ NO | TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 616-486-4235
Spectrum Health System United Memorial Healthcare Assn 615 South Bower Street Greenville Montcalm M| | 48838| 9813.00| 7.3 [ NO|TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 616-486-4235
Spectrum Health System Reed City Hospital 300 North Patterson Road Reed City Osceola Ml | 49677| 9706.00 | 7.4 | NO|TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 616-486-4235
Spectrum Health System Holland Lakeshore Area Radiation Onco|12642 Riley Street Holland Ottawa Ml | 49424| 0222.02 | 1.0 [ NO|TRUE YES 10: Urban Health Clinic Urban health clinic owned by a non-profit hospital 616-486-4235
Spectrum Health System Campustowne Professionals 4868 Lake Michigan Drive Allendale Ottawa Ml | 49401| 0234.00 | 1.0 [ NO|TRUE YES 10: Urban Health Clinic Urban health clinic owned by a non-profit hospital 616-486-4235
Spectrum Health System AeroMed - Big Rapids 21325 18 Mile Road Big Rapids Mecosta Ml | 49307| 9605.00 | 4.0 [ NO|TRUE YES 6: Rural health clinic Rural health clinic owned by a non-profit hospital 616-486-4235
Thunder Bay Community Health Services Onaway Clinic 21258 West M-68 Highway Onaway Presque Isle Ml | 49765| 9504.00 | 10.0 [ NO | TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 989-358-3903
Thunder Bay Community Health Services Onaway School 4549 South M-33 Highway Onaway Presque Isle Ml | 49765| 9504.00 | 10.0 [ NO | TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 989-358-3903
Thunder Bay Community Health Services Rogers City Clinic 205 South Bradley Highway Rogers City Presque Isle Ml | 49779| 9502.00 | 7.0 [ NO|TRUE YES 2: Community health center or health center pr{Federally Qualified Health Clinic 989-358-3903
Van Buren/Cass District Health Department [Cassopolis 201 M-62 North Cassopolis Cass Ml | 49031| 0007.00 | 10.4 | YES| TRUE YES 3: Local health department or agency District (multi-county) public health department 269-621-3143
Van Buren/Cass District Health Department |Dowagiac 520 Main Street, Suite B Dowagiac Cass MI | 49047| 0004.00 | 7.3 |YES|TRUE YES 3: Local health department or agency District (multi-county) public health department 269-621-3143
Van Buren/Cass District Health Department |Hartford 57418 County Road 681, Suite A|Hartford Van Buren Ml | 49057| 0113.00 | 10.5 | YES| TRUE YES 3: Local health department or agency District (multi-county) public health department 269-621-3143
West Shore Medical Center Hospital 1465 East Parkdale Avenue Manistee Manistee Ml | 49660| 9904.00 | 7.0 [ NO|TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 231-398-1188

J:\Projects\Open\J-09741 FCC\Workfiles\Quarterly Reports\FCC\Appendix A - List of MI RHCPP RFP 02 sites as of 6-30-11.xls




Appendix B - Health Care Facilities Included in the Four (4) RFP 03 Hospital Fiber Network Projects
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Covenant Medical Center, Inc. Covenant Medical Center Cooper 700 Cooper Ave. Saginaw Saginaw M 48602| 0018.00 | 1.0 | NO | TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 989-583-6714
Covenant Medical Center, Inc. Covenant HealthCare Michigan 515 N. Michigan Ave. Saginaw Saginaw Mmi 48602| 0017.00 | 1.0 | NO | TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 989-583-6714
Covenant Medical Center, Inc. Covenant HealthCare Mackinaw 5400 Mackinaw Rd. Saginaw Saginaw M 48604| 0102.00 | 1.0 | NO | TRUE YES 10: Urban Health Clinic Medical clinic, lab, & outpatient PT 989-583-6714
Memorial Healthcare Main Campus 826 W. King St. Owosso Shiawassee  |MI 48867| 0304.00 | 4.2 | NO | TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 989-729-4734
Memorial Healthcare Chesaning Outpatient Services 305 S. Saginaw St. Chesaning Saginaw Mmi 48616| 0127.00 | 10.4 | NO | TRUE YES 6: Rural health clinic Lab, radiology, & outpatient PT staffed by licensed professionals 989-729-4734
Memorial Healthcare Chesaning Family Practice 300 S. Chapman St. Chesaning Saginaw MI 48616| 0127.00 | 10.4 | NO | TRUE YES 6: Rural health clinic Medical clinic 989-729-4734
Memorial Healthcare State Road Outpatient Services 239 N. State Rd. Owosso Shiawassee  [MI 48867| 0317.00 | 4.2 | NO [ TRUE YES 6: Rural health clinic Medical clinic, lab, & radiology 989-729-4734
Memorial Healthcare Durand Family Healthcare 9099 E. Lansing Rd. Durand Shiawassee  |MI 48429( 0319.00 | 2.0 | NO | TRUE YES 6: Rural health clinic Medical clinic, lab, radiology, & dermatologist 989-729-4734
Memorial Healthcare Laingsburg Primary Care 7200 N. Woodbury Rd. Laingsburg Shiawassee  [MI 48848| 0314.01 | 2.0 | NO [ TRUE YES 6: Rural health clinic Medical clinic 989-729-4734
Memorial Healthcare Ovid Health Care 113 S. Main St. Ovid Clinton MI 48866( 0110.01 | 3.0 | NO | TRUE YES 6: Rural health clinic Medical clinic 989-729-4734
Memorial Healthcare Michigan Neurological Institute 503 E. Main St. Owosso Shiawassee  |MI 48867| 0305.00 | 4.2 | NO | TRUE YES 6: Rural health clinic Medical clinic & specialist in neuro- diagnostics 989-729-4734
Memorial Healthcare Arnold Clinic 812 Bradley St. Owosso Shiawassee (Ml 48867| 0306.00 | 4.2 | NO | TRUE YES 6: Rural health clinic Medical clinic 989-729-4734
Memorial Healthcare Woodard Station Physical Therapy 317S. Elm St., Ste. 116 Owosso Shiawassee  |MI 48867| 0306.00 | 4.2 | NO | TRUE YES 6: Rural health clinic Outpatient PT staffed by licensed professionals 989-729-4734
Memorial Healthcare Perry Family Practice 3337 W. Britton Rd. Perry Shiawassee  [MI 48872| 0315.00 | 2.0 | NO [ TRUE YES 6: Rural health clinic Medical clinic, lab, & radiology 989-729-4734
Memorial Healthcare Perry Physical Therapy 3737 W. Lansing Rd. Perry Shiawassee  |MI 48872| 0315.00 | 2.0 | NO | TRUE YES 6: Rural health clinic Outpatient PT staffed by licensed professionals 989-729-4734
Portage Health Portage Health 500 Campus Dr. Hancock Houghton MmI 49930| 9905.00 | 4.0 | NO | TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 906-483-1994
Portage Health Rehab Calumet 56901 S. Sixth St. Calumet Houghton Mmi 49913| 9903.00 | 7.2 | NO | TRUE YES 6: Rural health clinic Outpatient PT staffed by licensed professionals 906-483-1994
Portage Health Medical Group Lake Linden 945 Ninth St., Bootjack Rd. Lake Linden Houghton MI 49945| 9904.00 | 5.0 | NO [ TRUE YES 6: Rural health clinic Medical clinic 906-483-1994
Portage Health Western Upper Peninsula Health Dept. 540 Depot St. Hancock Houghton Mmi 49930| 9906.00 | 4.0 | NO | TRUE YES 3: Local health department or agency  |District (multi-county) public health department 906-483-1994
Portage Health Houghton Express Care 921 W. Sharon Ave. Houghton Houghton Mmi 49931| 9909.00 | 4.0 | NO | TRUE YES 6: Rural health clinic Medical clinic staffed by licensed Physician Assistants 906-483-1994
Portage Health University Center 600 Maclnnes Dr. Houghton Houghton MmI 49931| 9908.00 | 4.0 | NO [ TRUE YES 6: Rural health clinic Medical clinic 906-483-1994
Portage Health Ontonagon Community Health Center 751S. Seventh St. Ontonagon Ontonagon  |MI 49953| 9702.00 | 10.0 | NO | TRUE YES 6: Rural health clinic Medical clinic 906-483-1994
Portage Health Baraga County Memorial Hospital 18341 U.S. Highway 41 L'Anse Baraga M 49946| 9501.00 | 10.0 | NO | TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 906-524-3207
Portage Health Marquette General Health System 420 W. Magnetic St. Marquette Marquette MmI 49855| 0004.00 | 4.0 | NO [ TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 906-483-1994
Edward W. Sparrow Hospital Association Sparrow Hospital 1215 E. Michigan Ave. Lansing Ingham Mmi 48912| 0014.00 | 1.0 | NO | TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 517-364-6600
Edward W. Sparrow Hospital Association St. Lawrence Campus 1210 W. Saginaw St. Lansing Ingham Mmi 48915| 0005.00 | 1.0 | NO | TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 517-364-6600
Edward W. Sparrow Hospital Association Medical Dental Building 2909 E. Grand River Ave., Ste. 204 Lansing Ingham MmI 48912| 0031.01 | 1.0 | NO | TRUE| YES-63.1% |10: Urban Health Clinic Medical clinic & lab 517-364-6600
Edward W. Sparrow Hospital Association Sparrow Professional Building 1200 E. Michigan Ave. Lansing Ingham Mmi 48912| 0065.00 | 1.0 | NO | TRUE YES 10: Urban Health Clinic Medical clinic, pain center, lab, radiology, & outpatient PT 517-364-6600
Edward W. Sparrow Hospital Association Thoracic Cardiovascular Institute 405 W. Greenlawn Ave., Ste. 400 Lansing Ingham Mmi 48910| 0026.00 | 1.0 | NO | TRUE YES 10: Urban Health Clinic Medical clinic & cardiology practice 517-364-6600
Edward W. Sparrow Hospital Association Sparrow Okemos 1600 W. Grand River Ave. Okemos Ingham MmI 48864| 0049.01 | 1.0 | NO [ TRUE YES 10: Urban Health Clinic Medical clinic, lab, & radiology 517-364-6600
Edward W. Sparrow Hospital Association Mason Community Health Center 800 E. Columbia St. Mason Ingham Mmi 48854| 0063.00 | 1.0 | NO | TRUE YES 10: Urban Health Clinic Medical clinic, lab, radiology, & outpatient PT 517-364-6600
Edward W. Sparrow Hospital Association Sparrow lonia Hospital 479 Lafayette St. lonia lonia Mmi 48846| 0317.00 | 4.2 | NO | TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 517-364-6600
Edward W. Sparrow Hospital Association Sparrow Clinton Hospital 805 S. Oakland St. St. Johns Clinton Mmi 48879| 0108.00 | 7.1 | NO | TRUE YES 5: Not-for-profit hospital MI Nonprofit Critical Access Hospital 517-364-6600
Edward W. Sparrow Hospital Association Carson City Hospital 406 E. EIm St. Carson City Montcalm Mmi 48811| 9810.00 | 7.0 | NO | TRUE YES 5: Not-for-profit hospital Nonprofit community hospital 517-364-6600
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Michigan Public Health Institute (MPHI)

Appendix C - Sustainability Plan

for RFPs 00 and 01 (8-hospital Thumb Rural Health Network),
RFP 02 (72-site State of Michigan Broadband Network), and
RFP 03 (Private Fiber Networks for Four Hospital Systems Encompassing 34 Sites)

As of Dec. 31, 2011

Background

RFEPs 00 and 01 — Tower-based Wireless Network. Due to delays MPHI’s primary
RFP (02) encountered (see below), MPHI decided to move forward with two small RFPs
for the Thumb Rural Health Network (TRHN). The TRHN is a consortium of eight (8)
RHCPP-eligible hospitals located in the thumb region of Michigan’s Lower Peninsula.
These two RFPs expanded an existing tower-based wireless network by adding four more
towers (RFP 00) and purchasing telecomm equipment for all nine towers within the
network (RFP 01). USAC’s share of the cost was $519,193.

1. History of RFP 00 — TRHN Tower Construction. This RFP built four
telecommunications towers. RFP 00 was posted in early May 2009. Six qualified
bids were submitted. A vendor (Thumb Radio Inc. of Bad Axe, MI)—the lowest
bidder—was chosen in late June 2009, and a contract was signed on September 2.
(The RFP requested quotes for five towers, but TRHN was unable to acquire the
land for one of the five, so it decided to lease space on a nearby tower, reducing
the number of towers to be built to four.) RFP 00’s FCL was issued on
September 24, 2009, and the Support Acknowledgement Letter was issued on
October 2. Work on the towers was completed in early June 2010, and the final
invoice was paid in mid-June 2010. Therefore, the RFP 00 project is complete.

2. History of RFP 01 — TRHN Network Equipment. This RFP purchased
telecommunications equipment (radios, switches, routers, the network server, etc.)
for the nine towers that are part of the TRHN network. RFP 01 was posted at the
beginning of June 2009. Four bids were received, although two contained
significant deficiencies. A vendor (CDW-Government, Inc.)—the lowest bidder
among the four—was chosen in late July, and a contract was signed on September
15, 2009. RFP 01’s FCL was issued on October 21, 2009, and the Support
Acknowledgement Letter was issued on November 12. All of the equipment was
delivered in December 2009, and the invoices were paid in January 2010.
Therefore, the RFP 01 project is complete.

REP 02 — Statewide Broadband Network. This RFP will build a statewide healthcare
network linking 72 health care facilities throughout Michigan (with the exception of nine
southeastern counties that include the metropolitan areas of Detroit, Flint, Lansing,
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Jackson, Ann Arbor, and Monroe). This network will use fiber optic cable (95 percent of
the connections), T-1 lines, and other traditional “wired” technology.

MPHI submitted its RFP 02 and the list of approximately 520 participating sites (draft
Form 465 Attachment) to USAC for an informal review in late October 2008. The RFP
received immediate approval, but review of the 520 sites took five months. The
American Recovery and Reinvestment Act (ARRA) was announced in February 2009,
and it soon became clear that funding would be made available to construct broadband
infrastructure. Once plans for Michigan’s stimulus-funded, middle-mile broadband
infrastructure—which RFP 02 intends to build upon—were clear, MPHI submitted the
RFP 02 465 package. MPHI posted the RFP on November 10, 2009. Seven vendors
submitted proposals on February 15, 2010. For the total, five-year cost of the project, the
high bid was 431% larger than the low bid. The RFP 02 Evaluation Committee met in
March 2010 and narrowed the competing vendors to two finalists (the two that had
submitted the lowest cost bids). These vendors were given a two-week window during
which they were permitted to adjust, or fine-tune, their cost figures to account for any
networking or ARRA-funded project developments that had occurred in the first quarter
of 2010. The revised cost figures were received on April 15, 2010. One vendor did not
make any significant changes to its bid, while the other—already the low-cost bidder—
dropped its aggregate five-year operating costs by another 9%. On April 19, the
Evaluation Committee chose the latter vendor, Great Lakes Comnet (GLC) of East
Lansing, Ml, as the tentative winner.

Great Lakes Comnet’s “Estimated Price” figures were provided to the HCPs in late
April 2010. The HCPs were asked to determine which sites they wanted to keep in the
project and commit to participation by signing a contract. Ninety (90) sites committed by
early August. Great Lakes then calculated “Actual Prices” (final prices) based on the
smaller size of the network, and MPHI communicated those prices to the HCPs.
Seventeen (17) sites had the option to leave the project (without penalty) because their
Actual Prices exceeded the corresponding Estimated Prices by more than 10 percent.
Three (3) sites chose to opt out.

During the fourth quarter of 2010, a construction schedule, which is dependent on the
MERIT-REACH 3MC, ARRA-funded project, was finalized. GLC and MPHI signed a
contract on March 30, 2011 (with amendments dated May 16 and June 30). GLC then
asked the 27 participating HCPs (89 sites) to sign “Network Construction and Service
Agreements” that would finalize their participation. Four HCPs (17 sites) refused, citing
financial difficulties or better offers from competing telecomm service providers.
Contracts with the remaining 23 participating HCPs were finalized in May 2011.
Seventy-two (72) sites are participating; two of those sites participate in the RFP 00/01
network, combining the RFP 00/01 and RFP 02 networks (which was the original goal).

With the exception of this Sustainability Plan, MPHI completed and submitted its

FCC Form 466-A package on June 10, 2011. The requested funding commitment
(column 20 of NCW) is $7,988,068 (FCC’s share of the cost of the project). USAC
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issued a Funding Commitment Letter (FCL) on July 29. MPHI submitted an FCC Form
467 on August 9; USAC acknowledged receipt on August 11.

It is possible that MPHI could submit a second RFP 02 466 package in the late
summer to add another five or six sites to the network.

RFEP 03 — Private Fiber Networks for Four Hospital Systems. MPHI’s May 2007
application proposed creating “telehealth and telemedicine infrastructure and services in
the areas of Michigan where the need is the most acute.” MPHI listed slightly less than
400 health care sites as potential candidates for networking.? Three years later, it now
appears that MPHI will be able to network only 78 sites: the eight sites networked by
RFPs 00 and 01, and the 72 sites networked by RFP 02 (including two RFP 00/01 sites).
The reasons for this shortfall are Michigan’s poor economy, the three-year gap between
the RHCPP announcement and RFP 02’s marketing phase, the complexity of USAC
programs in general and MPHI’s RHCPP-funded statewide network in particular, and the
high cost of the statewide network. To use the remaining RHCPP funding awarded to
MPHI, to extend the statewide network created by RFP 02, and to help achieve the
infrastructure goals of the RHCPP, MPHI conceived an RFP 03, which will fund the
creation of hospital-owned or -leased, fiber optic spans linking hospitals to their satellite
sites and/or to other hospitals.

The RFP 03 concept was marketed to Michigan HCPs during the fourth quarter of
2010. Five hospital systems initially committed to the project. USAC reviewed the RFP
03 scoping document and the 465 Attachment during January 2011, and the RFP was
posted on February 2, 2011. On April 11, MPHI received bids from eight (8) vendors.
Evaluation Committees for the four hospitals met the week of April 18 and tentatively
chose winning bidders.

Four hospital systems (34 sites) committed to the project, one system in Michigan’s
Upper Peninsula west of Marquette, and three in the central part of Michigan’s Lower
Peninsula. In the Upper Peninsula, three hospitals and six satellite sites will be
networked. The three hospital systems in the Lower Peninsula will network 12 sites, 10
sites, and 3 sites, including eight hospitals (four rural and four urban).

1. Portage Health, Inc. (Hancock, MI), and Peninsula Fiber Network, LLC, signed a
contract on September 14, 2011. The contract is for a 1 Gbps capacity service
connecting nine (9) sites for twenty (20) years under an indefeasible-right-to-use
lease arrangement. The 466A package was informally submitted on Oct. 6. The
requested funding commitment was $5,517,314. The FCL was received on Jan.
12, 2012. A Form 467 was submitted on Jan. 17, and the Acknowledgement
Letter was received on Jan. 24.

! “pjlot Program for Enhanced Access to Advanced Telecommunications and Information Services:
Application to the Federal Communications Commission Submitted by the Michigan Public Health
Institute,” May 7, 2007, p. 31.

2 Ibid., pp. 34-38.
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2. Memorial Healthcare (Owosso, MI) and Control Room Technologies, LLC, d/b/a
Arialink, LLC, signed a contract on October 31, 2011. The contract is for a 12-
fiber-optic-strand network connecting twelve (12) sites for twenty (20) years
under an indefeasible-right-to-use lease arrangement. The 466A package was
informally submitted on Nov. 9. The requested funding commitment was
$2,091,756. A draft FCL was received on Jan. 27, 2012.

3. Covenant Medical Center, Inc. (Saginaw, MI), and KEPS Technologies, Inc.,
d/b/a ACD.net signed a contract on December 7, 2011. The contract is for a 96-
and 144-fiber-optic-strand network connecting three (3) sites for twenty (20)
years under an indefeasible-right-to-use lease arrangement. The 466A package
was informally submitted on Dec. 12. The requested funding commitment was
$518,302. A draft FCL was received on Jan. 27, 2012.

4. The Edward W. Sparrow Hospital Association (Lansing, MI) and Control Room
Technologies, LLC, d/b/a Arialink, LLC, sign a contract on Dec. 20, 2011. The
contract is for a 12- to 96-fiber-optic-strand network connecting ten (10) sites for
twenty (20) years under an indefeasible-right-to-use lease arrangement. The
466A package was submitted on Jan. 3, 2012. The requested funding
commitment is $2,651,989. A draft FCL is expected in early February 2012. Itis
possible that Sparrow will acquire Memorial in the next year or so, resulting in a
merged, 22-site network.

The requested funding commitment for all four RFP 03 projects totals $10,779,361.
This amount will cover the FCC’s share of the 20-year IRU or IRU-like contracts.

How Do These Three Networks Interact?

The eight RFPs 00/01 sites networked by the Thumb Rural Health Network’s tower-
mounted wireless radio network are directly connected to the 72-site, RFP 02 statewide
network because two sites are members of both. This creates a 78-site network.

The 34 sites participating in RFP 03’s four hospital system networks are connected to the
78-site RFPs 00/01/02 network through the Internet and the massive fiber backbone
already constructed and being constructed within Michigan, most of it with ARRA
funding

These 112 sites, in turn, are directly or indirectly connected to hundreds of other

Michigan sites through public and private networks and health information exchanges
(HIES).

Minimum 15 Percent Funding Match
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RFPs 00 and 01 — Tower-based Wireless Network. The Thumb Rural Health
Network (TRHN), a consortium of eight (8) hospitals, paid the 15 percent match
using a HRSA grant.

RFP 02 — Statewide Broadband Network. Each participating health care
provider will be required to pay its 15 percent share. Partially eligible sites will
be required to pay a larger share. To MPHI’s knowledge, no state or federal
funding will be used to pay the HCP’s share of the costs.

RFP 03 — Private Fiber Networks for Four Hospital Systems. Each participating
hospital system will be required to pay its 15 percent share. One partially eligible
site will be required to pay a larger share. To MPHI’s knowledge, no state or
federal funding will be used to pay the hospital system’s share of the costs.

Project Sustainability Period

RFPs 00 and 01 — Tower-based Wireless Network. The Thumb Rural Health
Network (TRHN) owns and maintains the network. The ongoing maintenance
costs (primarily replacing tower-mounted radios that are not functioning properly)
are minimal. (See budget below.) The network has been operating for a full year.
TRHN intends to use the network for the foreseeable future, so its lifespan is
open-ended.

RFP 02 — Statewide Broadband Network. The initial commitment is for a period
of five years. The vendor and the HCPs participating in the Michigan network are
then free to negotiate contract renewals. However, the vendor has a financial
incentive to retain the HCPs as customers, as the fiber optics built with Pilot
Program funding must continue to be used for health care purposes. Factors
favoring HCP renewal are the existence of the fiber capacity, the likelihood of
attractive pricing, and the existing relationship with the service provider. (See
budget below.)

RFP 03 - Private Fiber Networks for Four Hospital Systems. Each of the four
networks will require a 20-year, IRU or IRU-like, contractual commitment.

Principal Factors & Budget

RFPs 00 and 01 — Tower-based Wireless Network. TRHN researched a number
of technologies to network its eight hospitals and decided that a tower-mounted,
wireless radio system was, long-term, the most cost-effective approach. Almost
the entire lifetime cost of the system was expensed during the first year—tower
construction and the purchase of the wireless radios and other hardware. Ongoing
operating costs, by year, are estimated as follows. The TRHN’s operating budget,
funded by the eight member hospitals, will cover these costs.

Estimated Annual Maintenance Costs
(primarily repairing damage caused by
lightning strikes and monitoring the

Year system) for Nine-Tower Network
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$31,000
$32,550
$34,178
$35,886
$37,681
$39,565
$41,543
$43,620
$45,801
$48,091

Source: David West
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RFP 02 — Statewide Broadband Network. MPHI is requiring the vendor to
maintain the quoted cost structure for a minimum of five years. Each
participating health care provider has contractually agreed to participate in the
network for a minimum of five years. After the first two years of operation, each
HCP site will be expected to pay 100 percent of the operating costs allocated to it.
Prior to committing to the network, the HCP was informed of the costs so it could
make an informed decision and budget accordingly. HCPs carefully considered
the competing offers—if there were any in their mostly rural locations—Dbefore
committing to the project.

The economies of scale of negotiating a 72-site consortium have driven down the
ongoing costs. MPHI will use Pilot Program funds to pay for the expensive
capital investment up front and make the ongoing cost affordable for the sites.
This cost is less than what the HCPs are currently paying for Internet service. In
addition, the statewide health care network will be tailored to meet the unique
requirements of the health care industry.

The annual operating budget follows. Costs are not expected to increase upon
expiration of the five-year contract due to competitive pressure.

Annual Operating Costs (all inclusive,
including USF taxes) for 72 Sites (e =
Year estimated)

$1,282,556
$1,282,556
$1,282,556
$1,282,556
$1,282,556
$1,282,556 e
$1,282,556 e
$1,282,556 e
$1,282,556 e
$1,282,556 e
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RFP 03 — Private Fiber Networks for Four Hospital Systems. RFP 03 helps
hospital systems obtain fiber optic infrastructure. Each of the four networks will
be operated under a 20-year IRU or IRU-like contract. All construction and
maintenance costs (over the 20-year life of the lease) will be prepaid in a single
lump sum. Upon expiration of the contract, assets will be returned to the
telecomm service provider. Given the nature of the contracts, the annual cost to
maintain each hospital system’s telecomm network during the next 20 years is
expected to be close to zero. The only unpredictable maintenance costs are those
of a Force Majeure nature, e.g., if a locality requires that all fiber optic cables be
moved from one side of the street to the other.

Annual Maintenance Costs - Cost to Maintain the Fiber Optic
Network Leased with Pilot Program Assistance
In all four cases, the source of the income used to defray the
maintenance costs is the hospital's IT budget.
Hospital System (differences based on cable mileage)
Covenant, Memorial, Portage, Sparrow,
Year Saginaw, Ml Owosso, Ml Hancock, Ml Lansing, M|
1 $1,000 $10,000 SO $14,000
2 $1,075 $10,750 S0 $15,050
3 $1,156 $11,556 SO $16,179
4 $1,242 $12,423 SO $17,392
5 $1,335 $13,355 S0 $18,697
6 $1,436 $14,356 S0 $20,099
7 $1,543 $15,433 S0 $21,606
8 $1,659 $16,590 SO $23,227
9 $1,783 $17,835 S0 $24,969
10 $1,917 $19,172 SO $26,841
11 $2,061 $20,610 S0 528,854
12 $2,216 $22,156 S0 $31,019
13 $2,382 $23,818 SO $33,345
14 $2,560 $25,604 ) $35,846
15 $2,752 $27,524 SO $38,534
16 $2,959 $29,589 S0 $41,424
17 $3,181 $31,808 S0 $44,531
18 $3,419 $34,194 S0 547,871
19 $3,676 $36,758 ) $51,461
20 $3,951 $39,515 SO $55,321

Covenant Medical Center will own its fiber optic cable, which will be routed
through a vendor-owned conduit system. The vendor is being prepaid to maintain
both. Covenant is liable to repair problems caused by Force Majeure events and
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to share in the cost of fiber relocations that cannot be anticipated, e.g., by the
mandate of local authorities.

Memorial Healthcare and the Edward W. Sparrow Hospital Association will lease
their fiber strands under 20-year IRUs. The vendor is being prepaid to maintain
both fiber networks. Memorial and Sparrow will be liable to repair problems
caused by Force Majeure events and to share in the cost of fiber relocations that
cannot be anticipated, e.g., by the mandate of local authorities.

Portage Health is leasing service capacity through a 20-year IRU. The vendor
will be responsible for maintaining the network under all circumstances, foreseen
and unforeseen.

Terms of Membership in the Network

RFPs 00 and 01 — Tower-based Wireless Network. The Thumb Rural Health
Network was required to sign two (2) three-way contracts. The first, to construct
four towers, was with MPHI and Thumb Radio, which built the towers. The
second was with MPHI and CDW-Government, which supplied the wireless
radios and other hardware for the nine-tower network. Financial and other
commitments are described elsewhere in this document. The system was built
with enough capacity to handle TRHN’s current and foreseeable bandwidth
needs. The network includes only eligible HCPs.

RFP 02 — Statewide Broadband Network. Each participating HCP was required
to sign a Commitment Agreement with MPHI. This contract more or less
committed the HCP to participation while details of cost and network size were
being determined. MPHI then signed a contract with the service provider, Great
Lakes Comnet (GLC); this contract finalized costs, network size, the construction
schedule, etc. Finally, with those details known, GLC and each participating HCP
signed a Network Construction and Service Agreement with Addendum. This
contract irrevocably committed the HCP to participation. Financial and other
commitments are described elsewhere in this document. Generally, each HCP
purchased the largest bandwidth connection it could afford, consistent with its
expected future needs. However, MPHI believes that, in all cases, bandwidth
requirements will eventually outstrip the bandwidth purchased. The network
includes only eligible HCPs.

RFP 03 — Private Fiber Networks for Four Hospital Systems. Each of the four
hospital systems will sign a 20-year contract with its service provider. This
contract will contain Pilot Program-specific clauses detailing the USAC invoicing
process, etc. Financial and other commitments are described elsewhere in this
document. Generally, each hospital system obtained enough fiber capacity to
handle its telecomm bandwidth needs over the next 20 years. The network
includes only eligible HCPs.
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Excess Capacity

RFPs 00 and 01 — Tower-based Wireless Network. As the term is used by
USAC, there is no excess capacity. The network was built for the sole use of the
Thumb Rural Health Network. No unused capacity will be offered to
organizations or sites that are not members of the TRHN.

RFP 02 — Statewide Broadband Network. As the term is used by USAC, there is
no excess capacity. First, the network will be owned by the vendor, and the
vendor will offer a well defined service to each HCP. Second, any surplus
capacity or bandwidth supplied to an HCP will be reserved for its own use, as
health care telecommunications requirements are expected to explode over time.
Third, the vendor will not use Pilot Program funding to build excess bandwidth or
capacity that will be offered to organizations that are not members of the network.
RFP 03 — Private Fiber Networks for Four Hospital Systems. As the term is
used by USAC, there is no excess capacity. Each hospital network is being leased
for the hospital’s exclusive use. No unused capacity will be offered to sites that
are not owned by the hospital system and explicitly listed in Pilot Program
documents.

Ownership Structure

RFPs 00 and 01 — Tower-based Wireless Network. The Thumb Rural Health
Network (TRHN) owns the towers, the wireless radios mounted on the towers,
and all other hardware purchased to operate the network. As the network’s
owner, TRHN is responsible for operating and maintaining the network.

RFP 02 — Statewide Broadband Network. The telecomm network consists of at
least five components: the fiber backbone located in the State of Michigan; the
last-mile fiber connections from the backbone to each participating site; the
vendor equipment located at each site; the HCP equipment located at each site
(traffic and VPN routers); and the network operations center and other
infrastructure required to operate and maintain the network. MPHI considered
many different ownership structures. After consultation with State government,
the participating HCPs, and other health IT non-profits, MPHI decided that the
best ownership structure was vendor ownership. The vendor is best positioned
technologically to operate the network and will have appropriate contractual and
financial incentives to maintain and upgrade the network as necessary. No other
candidates appeared to have the technological and organizational sophistication to
build and operate the network. In addition, Michigan state law forbids non-
telecomm service providers from building in the public right-of-way, effectively
eliminating ALL other candidates from constructing the network. Given all that,
the RFP explained the envisioned ownership structure and made it a requirement
for bidding. The vendor will own all components described above except the
HCP equipment located at each site; that equipment will be owned by the vendor
(so that the vendor is required to maintain it) until the end of five years or a site
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leaves the network (whichever occurs first), at which point ownership is
transferred to the HCP.
RFP 03 — Private Fiber Networks for Four Hospital Systems. Each hospital
system is signing a 20-year IRU or IRU-like agreement with a telecomm service
provider. Two hospital systems are simply leasing fiber strands. The vendor will
own everything between the fiber termination points at each pair of sites. One
hospital system will purchase a fiber optic cable located inside a vendor-owned
conduit system, but, due to the eventual obsolescence of the fiber, State law, and
other factors, the fiber will likely revert to the vendor after 20 years. In practice,
this arrangement will function almost exactly like a 20-year IRU. The fourth
hospital system will have a 20-year, guaranteed service arrangement with a
telecomm service provider. This will function exactly like a standard IRU, except
a one Gbps capacity is being leased instead of actual fiber strands. This is due to
the minimal competition among service providers in the Upper Peninsula of
Michigan and, again, the state laws that require telecomm service providers to
own any fiber placed in the public right-of-way. The telecomm service provider
will own everything between the fiber termination points at each pair of sites.
MPHI’s preference would have been to build hospital-owned fiber for each of
the four hospital systems, but State law forbids “private networks”—even those
owned by not-for-profit hospitals—to use public right-of-way. MPHI protested to
State government officials but was told that there was no recourse.

Sources of Future Support

RFPs 00 and 01 — Tower-based Wireless Network. The ongoing costs to operate
the network—discussed above—are minimal. Dues paid by the member hospitals
to the Thumb Rural Health Network will cover these minimal operating costs.
RFP 02 — Statewide Broadband Network. Each HCP’s monthly operating costs
will be paid from its general revenues. Given that (1) the health care sites are
totally dependent on telecommunications to operate and (2) the fees being paid for
participation in the Pilot Program network are historically less than what the
HCPs have paid in the past for far lower bandwidth, the HCPs should be able to
financially support the network. The HCPs are contractually committed for only
five years, but, after that, the financial economies and operational utility of the
Pilot-funded network should compel the HCPs to continue using it.

Many of the Pilot-eligible, rural, not-for-profit health care providers
participating in RFP 02 are eligible for the Primary Program. To help offset the
network’s ongoing cost, after the first two years of operation, eligible rural HCPs
will be migrated from the Pilot Program into the traditional Rural Health Care
Primary Program. To facilitate this, MPHI will be requesting that USAC grant
“evergreen” status to the contracts that result from Michigan’s RHCPP project.
To MPHI’s knowledge, once Pilot Program subsidies end, no state or federal
funding (other than the FCC’s RHC Primary Program) will be used to defray the
HCP’s telecomm network costs.
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RFP 03 — Private Fiber Networks for Four Hospital Systems. Under the IRU
and IRU-like arrangements currently being negotiated, there will be no ongoing
costs for 20 years, other than:
0 The costs detailed under “Principal Factors & Budget” above
0 The hospital’s share of the cost to repair problems caused by Force
Majeure events
0 The hospital’s share of the cost of fiber relocations that cannot be
anticipated, e.g., by the mandate of local authorities

Management of the Network

RFPs 00 and 01 — Tower-based Wireless Network. The Thumb Rural Health
Network operates and maintains the tower-based wireless network. It
occasionally hires tower climbers to retrieve and install radios mounted at the tops
of the towers, but, otherwise, it is operationally self-sufficient. The TRHN’s
operating budget covers this minimal cost.
RFP 02 — Statewide Broadband Network. The vendor, Great Lakes Comnet
(GLC), will manage the network, and the cost will be incorporated into the
participants’ ongoing monthly service fees. MPHI’s and the HCPs’ contracts with
GLC require it to operate the network. Those contracts contain a Service Level
Agreement (SLA) and appropriate penalties for failing to abide by the SLA. The
monthly service fees will be covered by each HCP’s IT operating budget.
RFP 03 — Private Fiber Networks for Four Hospital Systems. The three hospital
systems that own or lease actual fiber strands will manage their own networks.
The telecomm service providers will be required to maintain the fiber, cable,
conduit, pole attachments, and all other infrastructure and, under SLASs, ensure
that any interruptions in service are immediately addressed. The hospital systems
should not incur any significant operating costs over the 20 years.

For the hospital system which is leasing one Gbps connections between its
sites, the service provider will manage and maintain the system, again under an
SLA with appropriate penalties.
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